#### **GOVERNMENT OF TELANGANA**

**ABSTRACT** 

Minor Irrigation – Khammam District - "Excavation of alternative canal to NTR canal from other side of Sathupalli Town of Sathupalli (M), Khammam District" - Revised Administrative approval – Accorded for an amount of Rs.141.96 crores – Orders - Issued.

\_\_\_\_\_

# IRRIGATION & CAD (MI.T) DEPARTMENT

G.O.RT.No. 307

Dated 11-05-2015. Read the following:-

- 1. G.O.Rt.No.98, I&CAD (MI.II.2) Deptt., dt.23.01.2007.
- 2. G.O.Rt.o.172, I&CAD (MI.III) Deptt., dt.02.03.2009.
- Govt.Memo.No.20086/MI.III.2/2009-1, Dt.18.11.2009.
- 4. G.O.Rt.No.66, I&CAD (MI.II) Deptt., dt.28.01.2011.
- 5. From the CE, MI., Hyd., Lr.No.DCE/SPL/OT (T)/AEE4 /NSP /KHM/NTR Canal-11, dt.14.11.2012 & 23.08.2013.
- 6. G.O.Rt.No.309, I&CAD (MI.T2) Deptt., dt.09.05.2014.
- 7. From the Chief Engineer, Minor Irrigation, Hyderabad, Letter No.CE/MI/DCE-1/OT1/AEE3/NTR Canal/2015, dt.09.01.2015.
- 8. From the CE, MI(GB), Hyderabad, Lr.No.DCE-1/OT1 /AEE3/ KHM/ NTR Canal/Singareni/2015, dt.13.4.2015.

-000-

#### **ORDER:**

In the reference first read above, the Government have accorded administrative sanction for the work of "Excavation of alternative canal to N.T.R. Canal from other side of Sathupalli Town of Sathupalli Mandal, Khammam District".

2. In the reference seventh read above, the Chief Engineer, Minor Irrigation (KB), Hyderabad has submitted a detailed report on "Excavation of Alternative Canal to NTR Canal from other side of Sathupalli town of Sathupalli Mandal, Khammam District" with regard to adoption of SSR's for the executed quantities along with tender premium, wherein the Committee after gone through all the issues decided to allow the agreement rates for the executed quantities and new SSR of 2014-15 along with tender premium for the quantities executed / to be executed during year 2014-15 SSR and recommended to approve the Revised Estimate for Rs.1,41,96,00,000/- in which the total share of SCCL is Rs.64.22 crores and state share is Rs. 77.74 crores . The SCCL agreed to extend reimbursable advance for an amount of Rs. 28.785 crores with a condition to complete the scheme before onset of monsoon since SCCL is proposed to exploit the coal mines in the coming season.

(PTO)

- 3. Government after careful examination, hereby accord revised administrative sanction for an amount of Rs.141.96 crores (Rupees One hundred and forty one crores and ninety six lakhs only), (SCCL share is Rs.64.22 crores and State share is Rs.77.74 crores. Out of State share, Rs.28.785 crores loan from SCCL) for the work "Excavation of alternative canal to NTR canal from other side of Sathupalli town of Sathupalli (M), Khammam District" with a direction to the Chief Engineer, Minor Irrigation (GB), Hyderabad to adhrere to the following instructions, before according Technical sanction in the matter:-
  - To prescribe the action plan and freeze the cost and time for the agency to complete the work with no extra claims as per the undertaking given by the agency and also prescribing stringent penalties for non adherence to the agreed timeline by the Agency.
  - 2) To obtain additional performance BGs in view of the increase in cost involved in the work.
  - 3) To ensure adopting SSR 2014-15 rates for the items executed and measured after June, 2014 only.
  - 4) To incorporate necessary conditions for completion of the work within time frame while concluding supplementary agreement.
  - 5) To take all necessary steps to realize the benefits of the proposed work by June 2015 duly delineating the responsibilities to the concerned officials.
  - 6) To complete the prioritisation of projects for completion during the next 4 years, as this is essential not only to abide by the FRBM Act, but also to avoid excessive and intolerable time and cost escalations as in this case.
- 4. The expenditure sanctioned in para ( 3 ) above, shall be debited to the head of account "4702 capital out-lay on MI Sources MH(101)-Surface Water GH (11) Normal State Plan SH (12) C & R of M.I. Sources 530 Major works 531 other expenditure".
- 5. The Chief Engineer, Minor Irrigation (KB), Hyderabad shall take necessary action accordingly within the stipulated period and furnish the Utilization Certificate to Government.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.3239/79/A2/EBS.IX/2015, Dt.26.03.2015.

## (BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

### S.K. JOSHI PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation (KB), Hyderabad.

Copy to

The Engineer-in-Chief (Irrigation), Hyderabad

The District Collector, Khammam.

The Chief General Manager, Singareni Colleries Company Limited, Kothagudem Area, Rudrampur (PO), Kothagudem (M), Khammam District -507 119.

The Accountant General, Telangana State. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, Hyderabad.

The Finance (EBS.IX) Department.

The P.S. to Hon'ble Minister for Irrigation, Marketing, Mines & Geology and Legislative Affairs.

The P.S. to Principal Secretary to Government, I & CAD Department. SF/SCs (C.No.4060/MI.T/A2/2012).

// forwarded by order //

SECTION OFFICER